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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Family of Stryker Armored Vehicles

1.  This Modification 10 to DAAE07-00-D-M051, Delivery Order 0010 is a unilateral action.

2.  The purpose of this modification is to provide additional Level Of Effort (LOE) funding, originally established under Modification

04, for engineering analysis and software development effort to incorporate an RWS inhibit zone into the Engineering Squad Vehicle (ESV)

to protect the Mongoose trailer.  These hours are necessary to leverage existing efforts underway on RWS software version 9.0 which will

enable this change to be incorporated into the 9.0 update.

3.  Pursuant to the FAR clause 52.243-2 Changes - Cost Reimbursement (Alternate II (April 1984)) contained in the contract, the

Government hereby authorizes an additional 528 manhours to complete the engineering analysis and software development to incorporate an

RWS inhibit zone into the ESV to protect the Mongoose trailer.

4.  CLIN 9005AA is revised as follows:

                            Prior        Increase       Total

                            Amount      This Action     Amount

   Estimated Cost:         $27,396       $48,552       $75,948

   Fixed Fee:              $ 2,604       $ 4,248       $ 6,852

   Total Cost:             $30,000       $52,800       $82,800

   Level of Effort:        300 Hours     528 Hours     828 Hours

6.  The government hereby authorizes an estimated $20,996 (inclusive of fee) in Other Direct Costs (ODC) to contract with Kongsberg, the

RWS manufacturer, to code the software changes.  CLIN 9005AD is established for this purpose.

7.  Modification 10 revises Delivery Order 0010 as follows:

    a.  CLIN 9005AA is revised to in crease the maximum level of effort from 300 hours to 828 Hours.  Funding is increased from $30,000

to $82,800.

    b.  CLIN 9005AD is established to fund $20,996 in ODCs.

8.  Actual costs shall be reported via CDRL A062 and shall be uniquely identifiable to this effort.

9.  In accordance with FAR 52.243-2, if funding allotted under this modification is not considered equitable, the contractor must assert

its right to an equitable adjustment within 30 days from the date of receipt of this modification.

10.  As a result of this Modification 10, the total amount under Delivery Order 0010 is increased by $73,796.  Except as specifically

stated above, all terms and conditions of Delivery Order 0010 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 010 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AA        SERVICES LINE ITEM                                                                           $         82,800.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: LOE ESV RWS INHIBIT ZONE

              PRON: X13GX096X1    PRON AMD: 02    ACRN: AC

              AMS CD: 31107180008

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Engineering Design Effort Associated with

establishing an RWS inhibit zone on the ESV

to protect the Mongoose trailer.

Level of Effort:         828 Manhours

Estimated Cost:          $75,948

Fixed Fee:               $ 6,852

Total Estimated Cost:    $82,800

                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-MAY-2003

                            $        82,800.00

9005AD        SERVICES LINE ITEM                                                                           $         20,996.00              __________________                                                                            __________________

              NOUN: OODC RWS INHIBIT ZONE - ESV

              PRON: X13GX147X1    PRON AMD: 01    ACRN: AC

              AMS CD: 31107180008

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                 Estimated Other Direct Costs related to

                 establishing an RWS inhibit zone on the

                 ESV to protect the Mongoose trailer.

                              (End of narrative E001)

              Deliveries or Performance              _________________________
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-MAY-2003

                            $        20,996.00

  4 5

DAAE07-00-D-M051/0010 10

GM GDLS DEFENSE GROUP L.L.C.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

9005AA  X13GX096X1             AC       1        $          30,000.00  $          52,800.00            $          82,800.00

        31107180008                   3GXP02

9005AD  X13GX147X1             AC       1        $               0.00  $          20,996.00            $          20,996.00

        31107180008                   3GXP02

                                                                           _________________

                                                         NET CHANGE    $          73,796.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   32033000035R5R07P31107131E9  S20113                W56HZV           $          73,796.00                                                                                                          __________________

                                                                                          NET CHANGE    $          73,796.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     442,626,408.00              $          73,796.00              $     442,700,204.00
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